PROGRESS REPORT OF THE GEOGRAPHIC AREA, ORR

MONTH OF MARCH 1958

OFFICE OF THE CHIEF, GEOGRAPHIC RESEARCH

A. Accomplishments and Coordination Activities

5X1A2d1

- 1. Work output in the Geographic Research Area for March showed a gentle rise over that for recent months. In addition to a wide variety of finished reports and maps, production included the preparation of special briefings and coordinations related to Indonesia, the Antarctic, and Soviet mapping and geodesy. Considerable effort was also expended on technical and substantive development of photo intelligence
- 2. The Cartography Division completed 103 maps and charts-4 for the Department of State, 1 for the Department of Commerce, and 98 for the Agency. Requests for 101 maps and charts were accepted, 2 for the Department of State, 1 for the Department of Commerce, and 98 for the Agency. The Special Support Branch completed 40 maps and charts, and accepted requests for 30 new maps and charts; in addition, 2 revisions were accepted and completed.

25X1A2d1 25X1A2d1 25X1A2d1 25X1A2d1

3. The Geography Division completed eight Geographic Intelligence Reports

(GR-125, GR-155, Terriforial-Administrative Divisions of the USSR

(Text and Atlas); GR:162, Evasion Geography of Austria; GR-164, Urban Area Study:

GR-173, GR-174, and GR-175, 25X6A

on India; two memorands in the


on India; two memoranda in the G/I series; and three support jobs in the G/S series.

- 4. The Map Library Division received 4,096 maps and 678 related publications from foreign sources. Of the total, 36% were retained in CIA, 36% sent to AMS, and 18% to the Library of Congress. A total of 27,229 map sheets were disseminated in answer to 1,386 requests. The area involving the greatest concentration of requests continued to be Indonesia. Requests for general reference information not requiring the forwarding of materials to requestors appear to be steadily on the increase: 316 of these requests were answered, representing the highest
- 5. The Photo Intelligence Division completed a total of 25 reports and memoranda in connection with the DCI project "Equilateral." Other reports completed were PIM(L)-32, Breil to Vidola, France RR; PIM(L)-33, Unidentified Installation near Tsing-Tao, China; and PIM(L)-34, Code:

6. Arrangements have been concluded with St/I and St/A for the transfer to St/I of the reading panel function formerly accomplished internally by the GRA. Members of the St/I Reading Panel are currently being briefed in detail on GRA divisional functions.

25X1A2g

Sanitized - Approved For Release : CIA-RDP61-00391R000100010063-0



Canada, 12-26 March 1958.

S-E-C-R-E-T

17. A mumber of GRA personnel attended sessions of the annual meetings of the American Congress of Surveying and Mapping and the American Society of Photogrammetry held at the Shoreham Hotel.

25X1A9a

in Massachusetts 25X1A9	visited the Mann Instr to inspect measuring equi	vment Corpo: pment produc	ration and Spice ced by these fix	a Inc. rms.
25X1A5pg1		, met with	problems.	25X1A5a1
25X1A5a1	of D/GP tolged other Ac	eror romia	-	25X1A5a1
also visited the	ance on certain technical		information on	photographic
systems.	25X1A5a1		25X1A9a	
	25>	(1A9a		_

O/Ch/G:JAB:mak/535(9 April 1958)

MONTHLY REPORT FOR THE CARTOGRAPHY DIVISION

Month of March 1958

A. Summary of Cartographic Production and Accomplishments

- 1. During March the Cartography Division accepted requests for 301 maps and charts, 98 for CIA, 2 for the Department of State, and 1 for the Department of Commerce. Of the total Agency requests, 22 fere by CRR, 23 by OSI, 37 as CIA contributions to MIS, 7 by OME, 5 by DD/3 and 4 by DD/p, During the month the Division completed 103 maps and wharts, of which 98 were for the Agency, 4 for the Department of State and 1 for Department of Commerce. Of the completions, 71% represented work in the USSR-Satellite Area, 14% in the Far East and Western Hemisphere, 10% in the Europe-Africa and Near East and 5% international and general coverage.
- 2. The MIS Coordinator received 22 color proofing jobs and 10 final MIS maps from reproduction during March. One hundred and fifty one (151) final maps and 4 color proofing jobs remain in reproduction at the edd of the month.
- 3. The Special Support Branch accepted requests for 30 new maps and charts during the month; 2 from ORR, 26 from OCI, 2 from OSI. Completions of maps and charts during the period totaled 40, 15 for ORR, 23 for OCI, and 2 for OCI. In addition 2 revisions were accepted and completed.
- 4. The total number of maps and charts in the Division at the end of March was 470 distributed among the Branches as follows:

USSR & Satellites 86
Europe-Africa 53
Far East & W. Hemisphere 59
Special Support 77
Development & Construc- 195
tion (exclusive of
Frafting Section)

Total 470

M. Administrative Problems and Other Activities

1. The production of work by the Division has been adversely affected by the existence of an overload of work in the Printing and Reproduction Division. Because of the overload of work in the

S-E-C-R-E-T

reproduction plants our ability to meet planned deadlines is seriously restricted and is forcing the D/GC to extend time requirements when accepting new work. Steps are being taken to work out a more satisfactory arrangement with the Printing and Reproduction Division.

25X1A9a

١.

- 2. D/GS, will to on TDY training in the preparation for his forthcoming 2-year tour of duty at 25X1X7
- 3. During the month a meeting was held with D/GL where agreement was reached on more efficient measures for carrying out current distribution and control procedures for D/GC maps. 25X1X7
- 4. During the month the Division completed and forwarded to 325 final maps for Chapters II and IX This represents completion of the D/GC commitment to to date. It is expected that additional request will be initiated by 25X1X725X1X7

	October	November	December	January	February	March	Months	B. 6 MONTHS	Commerce	State/NIS	Total CIA	DD/S DD/P	100 100 100 100 100 100 100 100 100 100	SIN	DD/I/ORR	ì	Agency
	78	123	-	Ş	70	101	New Maps Charts En	MONTHS SUMMARY	,	سم فسم	98	t-v	7	W 0	S S S	, 1	Entered
Section of Management Control							Entid.		100	##	97%	24 24 E-22	1 7	200 200 200 200 200 200 200 200 200 200	96 60 60 60 60 60 60 60 60 60 60 60 60 60		% of Total Entid
opening the contraction with the contraction of the	63	苕	77	3	53	103	New Maps and Charts Compl			ير) سو	98	E-H	WN	17	3 to	i þ ð	No. Con- pleted
							os and Completed		1%	% ≥6 % ~	35%	15 FG	w w	16%	88.7 7.85	5	% of Total Completed
	24,319	29 ₉ 832	36,686	25,711	19,918	36,668	Number of Prints					יבן מי	g	S.	į	T.	
	&	F 6	10	75	o	29	Reruns Completed	eros como solo esta como esta esta esta esta esta esta esta esta				Far East & W. Hamisphere	USSR & Satellites	rase a Neel Teer	3	International & General	Area
-	6,235	36,928	7,348	9,662	10,613	30,770	No. of Prints					phere				ierai	
Charle, priftsonsproducturostolitates	120	25	Čo	8	Ţ,	70						K	73	Ę) }	VR.	Number Comp.
28 m Treathfeastfelle and grey particular to the contraction of the co												Ë	71%) À	N M	% of Total 63-0

Ser 2 e

C - MAPS AND GRAPHS ENTERED IN MARCH 1958 - Listed by Requesting Agency

98 for CIA

CIA/ORR

26629 - USSR: Basement Shelter Construction (Charts)
26630 - The Branches of the Bank of China
26631 - USSR: International Radio Broadcasting Effort
26634 - Comm. China: Agricultural Problems
26639-44 - E. Germany: Economic Controls (Charts)
26645 - Comm. China: Posts and Telecommunications (Chart)
26646 - Guided Missile Digest (Charts)
26652 - USSR: Cement Plant Construction
26653 & 1 - Poland: Index to AMS: 1:100,000
26677, 1 & 2 - USSR: Tanganrog Airframe Plant (Charts)
26680-83 - USSR: Semenovka Airframe Plant (Charts)

CIA/OSI

26628 - T. S. Projection Slides 26632-3 - T. S. Charts 26647-8 - USSR: Mobile Radar Assemblies (Charts) 26649-51 - USSR: Vacuum Chamber Sketches 26660-72 - Hungary: Redio Jamming (Charts) 26674 - T. S. Chart 26709 - Aral Sea

CIA/NIS

11162 - (3rd Rev.) USSR: Standard Base 26635-38 - USSR: Fishing Charts 26656 - Luxembourg: Ch. I Cover Map 26657 & .1 - Cuba: Standard Base 26658 | 25X6A 26659 & 1 - Cuba: Page Size Base 26673 - British West Indies Federation: Medical Care Facilities 26679 - The West Indies: Medical Training Facilities 26693-98 - Poland: Industrial Production (Charts) 26699 - USSR: Logging and Milling Centers 26700 - USSR: Cultivation of Flax 26701 - USSR: Cultivation of Sunflowers 26702 - USSR: Cultivation of Potatoes 26703-6 - USSR: Percentage Distribution of Agricultural Commodities (Charts) 26707 - Albania: Coal & Petroleum Industry 26708 - Albania: Economic Activity 26710-12 - Poland: Exports and Imports (Charts) 26713 - Italy: Ch. I Cover Map 26714 - North Vietnam: Standard Base 26715 - North Vietnam: Page Size Base 26716 - Laos: Page Size Base 26720 - USSR: Agricultural Regions

26655 - Guatemala

26675-6 - Spain: Agricultural Production (Charts)

26678 - Sino-Soviet Bloc: IRBM Coverage

26717 - Comm. China: Military Distribution of Ground Forces 26718 - Comm. China: Industry & Mining

26719 - Comm. China: Air Defense Districts

CIA/DD/S

13114 - (Rev.) CIA: Organization Chart 26687-90 - CIA: Travel Authorization Charts

CIA/DD/P

26664 - Indonesia: Ethnic Groups

26685-6 - Southeast Asia

26691 - Indonesia: Military Commands

Department of State

26654 - Spain: U.S. Military Installations, 1958

State/NIS

11868 - (1st. Rev.) Iran: Geology

Department of Commerce

26463.1 - Morrocco

D - MAPS AND GRAPHS COMPLETED IN MARCH 1958 - Listed by Requesting Agency

98 for CIA

CIA/ORR

25610 - USSR: Oil Pipelines 25617 - USSR: Gas Fipelines

25936 - Latin America: Status of Boundaries

26045-49 - USSR: Structure of Soviet State Charts

26170 - Novaya Zemlya: Location Map

26287 & .1 - Soviet Arctic: 1:10,000,000

26288 & .1 - Soviet Arctic: 1:5,000,000 (3 Sheets)

26295 - Poland: Western Area

26471 - USSR: Trunk Oil Pipelines, Jan, 1957 (Chart)

26508-9 - USSR: Maritime Fleet Charts

26562 - USSR: Economic Admin. & Planning, 1955 (Chart)

26629 - USSR: Location of Basement Shelter Construction

26628 - Guided Missile Slides 26674 - TS Chart 26709 - Aral Sea 26590-94 - Novaya Zemlya 26632-33 - TS Charts 26h21-61 - USSR: Missile Charts & Illustrations CIA/OCI 25775 - Svalbard: Russian Mining Claims 26164 - Dominican Republic 26472 - French West Africa CIA/NIS 11985 - (let. Rev.) Iraq: Kirkuk Oil Field 13782 3.3783 25078 25X6A 25079 25553 26087 - Czech: Oil & Gas Pipelines 262h0 - Iceland: Medical Facilities 26267 - Iran: Medical & Mursing Schools, 1957 26268 - Iran: Areas of Malaria Control 26269 - Iran: Public Health Activities, 1955 26290 - Czech: Fuels & Power Industries (Chart) 26291 - Czech: Fnergy from Primary Sources, 1956 (Chart) 26174 - Netherlands: Location of Scientific & Technical Activities 26489 - Albania (Charts) 26558 - Equatorial Africa: Section Cover 26614 - Gustemala: Topographic Map CIA/ONE 26550 - Ceylon: Location Map 26551 - Ceylon CIA/DCI 26320 - Comm. China: Sinkaing & Adjacent Areas CIA/DD/S 13114 - (Rev.) CIA Organization Chart CIA/DD/P 26531 & .1 - Irkutsk City Plan 26574 - Poland: 1:500,000 Target Chart Overlays 26575 - Poland: 1:100,000 Target Chart Overlays

26313 - Republic of Indonesia: Petroleum Facilities

Department of State

26328 - Southeast Asia: U. S. Consular Districts

26400 - Africa: U. S. Consular Districts

26586 - Algerian Sahara: Oil Exploration Permits

Department of Commerce

26463.1 - Morrocco

S-B-C-R-E-T

SERVICE AND REPRODUCTION PROCESSING DURING PAST 6 MONTHS

of Items
181,959
T76 °T8
30,051
7, 92ù
16,6ևև
108,248
ù26,767
į

Sanitized - Approved For Release : CIA-RDP61-00391R00010063-0

Agency	October	November *	December hd	January 76	
CIA	ર્દ્ધ	PO	Ħ	76	
CIA/NIS	Ħ	12	24	v o	
State	μ	0	Ħ	فسع	
State/NIS	N	فسغ	0	j1	
Other	p.a	فنما	[પ્ર	
Totals:	63	荪	77	92	
H. SUMMARY OF WORK LOAD, MAPS	WORK LOAD,				
STATUS	96/s	MAPS AND CHARTS, AS OF	S OF 1 APRIL 1958		
In Reproduction	Lu)	1 1	H		/C**
In Proof		1 1			/C##
In Final Check	20	7 1	P		C#*
In Drafting	5 %	2 1	4 6 4		C#*
In Compilation	28 10	7 1			/C#*
	10 14 31	7 1	~ L		±18 113 113 113 114 118

Se yereEeT

Sanitized - Approved For Release : CIA-RDP61-00391R000100010063-0

PROGRESS REPORT FOR THE GEOGRAPHY DIVISION March 1958

I. ACCOMPLISHMENTS

A. Completed Work

Production of the Geography Division during March was as Collows:

_	25X1A2d1	Requester
CIA/RR-GR-125		DJ/P, Army, Navy Air Force
CIA/RR-GR-155	Territorial-Administrative Divisions of the USSR (Text and Atlas)	Se lf-initia ted
CIA/RR-GR-162	Evasion Geography of Austria	AFCIN
CIA/RR-GR-164	Urban Area Study: Korçë	RQM/OIS Case K-2401 dated
7 7 7 7 7 7 7 7 7 7	25X1A2d1	13 Apr 55
CIA/RR-GR-172	-	osi/ned
CIA/RR-GR-173		DD/P, Army, Navy Air Force
CIA/RR-GR-174		0)/P, Army, Navy Air Force
CXA/RR-GR-175		DD/P, Army, Mavy Air Force
NIS 31M	Chapter IX (Sections 90, 91, 92) Israel	NTS Program
NIS 35	Section 19, Chapter I, ANNUAL, India	WIS Program
G/I-252	Compendium of Area and Population Figures for Western Hemisphere Countries	013.5
G/I-253 25X1X7	Reconstruction of the Mariinskiy Canal System	s/rr/rr
g/s-2725X1A9a □	Participation: ICAF Seminar on Political and Economic Geography of Communist Asia	Resources Br. Endus. War College

Sanitized - Approved For Release: CIA-RDP61-00391R000100010063-0

		Requester
g/s-28	Summary of Administrative Data on Krasnoyarsk Kray 1938-1957	Foreign Agri. Service, Dept. of Agri.
G/s-29	Military Geography of Sumatra (NSC Briefing)	NSC (thru DCI)

B. Progress of Work in the Branches and Staffs

25X1A2g

Far East Branch: Completed production of the Branch included (R-125, which has been disseminated; the GG/F contribution to the NLS Annual on India; and papers, which were presented orally, on Political and Economic Geography of Communist Asia (for a seminar at the Industrial College of the Armed Forces), and on Military Geography of Sumatry (for a National Security Council meeting).

National Security Council meeting).

Form, was forwarded to the Division Chief for review, and submitted for editing. The proof copy of Sinkiang: An Evasion Geography has been approved for publication and distribution.

25X1A2g

USSR Branch: Completed and issued work of the Branch included GR-172, G/I-253, Reconstruction of the Mariinskiy Canal System; G/S-28, A Summary of Administrative Data on Krasnoyarsk Kray for the Foreign Agricultural Service, USDA; and GR-155, Territorial Administrative Divisions of the USSR (text and atlas). Proof copies of GR-172, Geographic Analysis of Novaya Zemlya, were received from Reproduction and approved for publication. GR-178, Area Study on Noril'sk has been completed and is in typing; and the Urban Area Study on Noril'sk has been submitted for editing. An inordinate amount of time was spent in preparing evaluations (16) and requirements (4). Continuing enforts are being directed toward UW reports, and toward studies of USSR Railroads, and Agroclimatic Aspects of Corn Cultivation in the USSR.

25X1A2d1

25X1A2d1

Near East-Africa Branch: During March, emphasis was placed on priority production. Two UW feasibility studies -- GR-176, and GR-177, -- were completed and were in typing as the month ended; a third -- is well advanced. Significant recent information was incorporated into G-21, Northern Afghanistan, which is now in the office of Ch/G for review. The Branch contribution to NIS-29, Section 19, was completed and submitted to GG/C; and research was initiated on NIS-34, Chapter IX. Progress was made on the E and E's for Afghanistan and Iraq, but both have been set aside in favor of priority studies. A commendation on the recently issued G/E-79 was received from the Deputy

- 2 -

Assistant Secretary for African Affairs, Department of State.

Two photolithed reports -- GR's -173, 174, and 175:

-- were completed and sent to the requestor.

Two photolithed reports -- GR-162, Evasion and Escape Geography of Austria; and GR-164, Urban Area Study: Korçë -- were published; and proof for a third -- G-19, Postwar Development of the "Western Territories" of Poland -- has been received and approved for publication. Two GM's were in progress, and work continued on one E and E report, one NIS Chapter IX, one UN study, and one city plan. Work was initiated on two border studies, one NIS Chapter IX, one urban study, and, tentatively, on an article on Polish railroads. The month was unusually active in the matter of briefings and successful contacts with other parts of the Agency.

Special Research Staff: Effort during the month was divided between Antarctic problems and the collection of geodetic and gravmetric data and maps. Culmination of high-level review of US policy on Antarctica required analyses of proposals, the preparation of maps, and the providing of intelligence on Soviet and other foreign stations. USAF interest in equalizing the prospective disparity in the US-USSR exchange of geodetic and gravity data led to consultations with GG/X concerning intelligence on Soviet collection efforts and desirable US countermoves. Additional time was also devoted to the consideration of a request by US scientists to strengthen US operations in Antarctica during the coming season as well as after the conclusion of the IGY. Recommendations were incomporated in the paper forwarded to the DCI.

25X1A9a

devoted most of her time during the month to work on

Antarctica. G/I-252, a compendiume of population and area data on

Latin American countries, was forwarded to OBI; and G-20, International

Boundaries in Latin America, was approved by Ch/G and sent to Reproduction.

Editing and Review Staff: The editing load continued heavy during March. A total of 8 edited reports (GR-125, 155, 162, 164, and 172 through 175) was issued, 5 of which were received, edited, and reproduced during the month. Six other reports are in Reproduction, and 3 more were edited -- G-21 is in the office of Ch/G for review, and GR-176 and 177 are in typing. Of the 5 reports remaining in Editing, 4 were received as the month ended. The fifth, which is Part II of a series, is being held for coordination with Part I. The biggest problem now facing GG/R is the standardization of UW reports.

Coordination Staff: Chapter IX of to OBI in March. Coordination of Chap was started early in the month. Because of the size and complexity of this chapter, it is doubtful whether it can be completed by the due date of June. Work has not been started on either of the two smaller. Chapters IX that are also included in the FY 58 schedule. The proposals for the preparation and scheduling of NIS 26, Chapter IX, that were agreed upon by the Chapter IX Subcommittee in February were approved by the NIS Committee on 18 March.

25X6A

Sanitized - Approved For Release: CIA-RDP61-00391R000100010063-0

25X1A9a

Other: Most of the work of was spent on the Department of State (IRC/GE) civil-divisions project.

II. RELATIONSHIPS OUTSIDE THE GEOGRAPHIC AREA

25X1A9a

Geography of Sumatra before the regular National Security Council meeting at the White House on 27 March.

25X1A9a

participated in a seminar on Political and Economic Geography of Communist Asia at the Industrial College of the Armed Forces. The discussion concerned the economic capabilities of Communist Asian countries to wage modern industrialized warfare.

25X1A9a

Ambassador to Chechoslovakia, John Moore Allison, formerly Ambassador to Indonesia. Briefing was done by 25X1A9a

25X1A9a

Lt. Commander Walter Morgan, ANA, Moscow, on the value of city plans to the intelligence collection program.

25X1A9a

attended the Fifth Arctic Endoctrination Course at Ottawa and Fort Churchill, Canada, from 12 to 26 March.

25X1A9a

conferred with Dr. S. Winkler, ONR, concerning a report recommending a guidance system for US Navy missile weapons, during which emphasis was placed on the necessity for the collection of Soviet maps if Navy missiles are to become effective.

25X1A9a

At the suggestion of General Erskine, Director of the Office of Special Operations, Department of Defense, Dr. Joyce requested a conference between the suggestion of the Air Force Unit to IGY traverse operations in 1958-59. In the formulation of a proposal, which is now before the DCI for consideration.

25X1A9a 25X1A9a at the suggestion of the Chief, WH/Plans, participated in a meeting called by General Erskine to develop plans for future US operations in Antarctica.

The Staff of GG/X was requested by Lt. Col. Lafon, Office of the Chief Engineer, Army, to review a paper on Soviet achievements and capabilities in geodesy and cartography for delivery at a high-level Defense briefing.

Sanitized - Approved For Release : CIA-RDP61-00391R000100010063-0 25X1A9a

at the invitation of USAF personnel, participated in a discussion of (1) the desirability and means of establishing US controls over the free dissimination of US geodetic and gravimetric data to the USSR and (2) the facilitating of an equalized exchange of similar Soviet data.

25X1A9a conferred several times with Major Best,
AFCIN 4E4 concerning coordination of efforts on a joint intelligence study of Soviet geodetic and gravimetric activities.

Conferences were held with Major Best, AFCIN 4E4, to clarify a coordinative arrangement worked out with his predecessors on a joint intelligence study of Soviet geodetic and gravimetric activities. Under this arrangement, reports of one of our consultants on developments in geodesy and gravimetry are given to ATIC (AFCIN 4E4). Significant developments selected for analysis in depth are translated and assigned to ATIC consultant-specialists for appraisal. The appraisals are referred to the two GG/X consultants for review of judgment expressed. After difference of view are reconciled, arrangements are made for publication. The translation of a lengthy Soviet study on isostasy is about to be referred to ATIC consultants for appraisal. Plans are being formulated to broaden the list of consultants to include foreign scientists engaged through Air Technical Liaison Officers (ATIO) of ATIC stationed abroad.

III. ADMINISTRATION

D/GG external training requirements were set up for FY 1959.
Requests included: Area Analysts Program -- Africa (1 person); celestial mechanics, Georgetown University (1); advanced theoritical geodesy, Georgetown University (1); Arctic Indoctrination Course at Ottawa and Fort Churchill, Canada; Arctic and Regional USSR, Summer School, Sanstead, Quebec (2); work at Iaboratory of Climatology with Thornthwaite, Seabrook, N. J. (1); summer program in executive development, University of Chicago (2); and graduate seminar on economic geography (1).

The comments of Far East, USSR, and Europe Branches on the OTR Area Training conference were incorporated in a memorandum from Ch/G for SA to Ch/RR. The comments included an evaluation of the current program and suggestions for improvements.

The settlement of the territorial dispute in Southern Morocco following Department of State intercession -- as reported in the New York Times of 3 April -- coincides with the substance of G/E-79, Spanish Territorial Boundaries in North Africa, by 100 00 25X1A9a 17 February. A commendation on this report was received from the Deputy Assistant Secretary for African Affairs, Department of State, in which he stated, "This carefully prepared report is most illuminating and helpful in our consideration of foreign policy problems"

Sanitized - Approved For Release: CIA-RDP61-00391R000100010063-0

GG/S received written commendation from Chief, NED/OSI, for 25X1A9a G/1-231.2, Soils of the Beloborodovo Area, written by 25X1A9a conferred with on the production of 25X1A9a NIS Annuals and on the agenda for next NIS Committee meeting. 25X1A9a 25X1A9a discussed requirements with 25X1A9a consulted with Aquatone officials. On 5 March, lectured before the Intelligence Orientation 25X1A9a class. 25X1A9a On 6 March, lectured before the Clandestine Services Review Course. 25X1A9a On 17 March, briefed the Geographic area on the subject of Antarctica. Meetings of Branch Chiefs with representatives of Records Management began on 13 March; by 27 March the job of arranging all Branch files to conform with the Agency-approved file system had been completed. 25X1A9a Beginning about 21 April, will be temporarily assigned to GG/C to assist in the coordination of one NIS Chapter IX. 25X1A9a GG/F. has been assigned the responsibility for 25X6A Melanesia, Polynesia, and Micronesia. 25X1A9a completed D/GP's Photo Intelligence course and submitted evaluations of it.

GG/S has been assigned certain new responsibilities pertaining to the Soviet Arctic that were formerly fulfilled by S/OM.

Sanitized - Annroyed For Release	: CIA-RDP61-00391R000100010063-0
Samuzeu - Approveu i Oi Nelease	. CIA-NDF 01-0039 IN000 1000 10003-0

Est. Date of Publication	Apr11 58 Jun 58	Open II 58 Apr 58 Open II 58	11 58 Apr 58 11 58 Apr 58	Apr11 58 Open GR	Open Open	Work scheduled but due date and/or sider work do not warrant beginning project. Some work done but higher priority work has taken precedence. New project initiated during month. Quarter of calendar year.
Statuel	In Reprod.	Delayed *** In Reprod. Delayed ****	*** In Reprod. *** In Reprod.	I I m) - CIA/RR-GR	Delayed Delayed	Work scheduled but due dat ciner work do not warrant project. Some work done but higher work has taken precedence. New project initiated duri Quarter of calendar year.
Requester	Routine Routine	RQM/OIS RQM/OIS Inter-Am. Geod.Survey RQM/OIS	Self-init. Self-init. Self-init.	Self-init. Self-init.	Self-init.	
Twtell tomme		hic Intelligence Reports (for standard distribution) - CIA/KK-G Geography of Sinklang International Boundaries in Latin America Inter-Am. Geography of Tibet RGM/OIS Geography of Tibet RGM/OIS RGM/OIS Self-init.		The Soviet Arctic (G-15 revised) Geographic Briefs of the Economic Region Self-init. I hic Intelligence Reports (for limited and special distribution)		Evasion Geography of Czechoslovakia Gravimetry" by Molodenskiy Initial research started. Research 1/3 complete. Research 2/3 complete. Research in final stage. Preparation for reproduction in process. Ro
Project Control	60.1600 #60.1642	Geographic 61.1211 61.1212 66.1257 G-20 61.1273 62.1374	G-21 61.1380 64.1486 G-18 64.1487 63.1585	G-19 64.1629 #64.1636 Geographic	69.1189	63.1385 ****

SCHEDULED WORK

(Project Control	Sanitized - Approved For Release : CIA-RDP61-00391R000100010063-0	Requester	Status1/	Est. Date
	CIA/RR-GR-	Continued			
	69 1323	Critique of "Basic Problems of Geodetic Gravimetry" by Molodenskiy	Self-init.	***	Open
	63.1341	Urban Area Study: Sofia, Bulgaria	ROM/OIS	Delayed	Open
	63.1342	Urban Area Study: Burgas, Bulgaria	rom/ois	**	II 58
	61.1345	Evasion Geography of Thailand	AFCIN	In abeyance	Open
	61.1357	North Korea Target Study: Ch'ongjim	ROM/OIS	***	11 58
	62.1391	Evasion Geography of Afghanistan	AFCIN	***	Open
	62.1409	Evasion Geography of Iran	afcin	In abeyance	Open
	61.1414	Evasion Geography of W. Pakistan and	afcin	In abeyance	Open
		Kashmir			
	64.1419	USSR RR Map	s/tr/rr	***	April 58
	65.1433	Evasion Geography of Switzerland	afcin	In abeyance	Open
	62.1444	Evasion Geography of Iraq	afcin	***	Open
5-E-C-R-E-T	61.1448- 1459	North Korean Target Studies (12 studies)	RQM/OIS	Delayed	Open
Ϊ,	61.1462	Evasion Geography of Burma	afcin	I	Open
<u></u>	63.1524	Evasion Geography of Yugoslavia	AFCIN	**	Open
Ξ,	64.1529	Analysis of Corn Cultivation in USSR	M/Ag/RR	新保持	April 58
5	64.1541		DD/P, etc.	***	April 58
	64.1543	25X1A2d1	DD/P, etc.	**	April 58
	64.1544		DD/P, etc.	I	May 58
	64.1545		DD/P, etc.	I	Open
	-,,				

<u> 1</u> /		Delayed:	Work scheduled but due date and/or other work do not warrant beginning
* ** ***	Initial research started. Research 1/3 complete. Research 2/3 complete. Research in final stage. Preparation for reproduction in process.	In abeyance: # Roman Numeral:	project. Some work done but higher priority work has taken precedence. New project initiated during month. Quarter of calendar year.

work has taken precedence. ** Research 2/3 competel #: New project initiated during month *** Research in final stage. Roman Numeral: Quarter of calendar vear. **** Preparation for reproduction in process.

	Sanit	ized - App	roved	For	Release	e : CI	A-R	DP6	61-00391R	00g (p)00400 £ 3-0
Est. Date 1	Open May 58 April 58	uad _O	Open Open		open Open		Apr 58		Open Open Open April 58	hout due date and/observant beginning not warrant beginning to be but higher priceive on the precedence.
Status	Delayed *** ***	In abeyance	In abeyance In abeyance		李本本本本		辛兴水		⊢ + *	Work scheduled but due date and/obother work do not warrant beginning project. Some work done but higher priority work has taken precedence. New project initiated during month quarter of a calendar year.
Requester	Self-init. Self-init. Self-init.		G		OGR I/GM/RR		Navy		Self-init. ROM/OIS ROM/OIS OCI	Delayed: abeyance: #:
Title	c intelligence Memorandum, CIA/RR-GM Soviet Penetration of the Middle East Analysis of E. Germany Population Soviet-Norwegian Sea Boundary Agreement	Research - CIA/HR-ER (OSU) Add. Ref. to Sov. Diagrams, Sketches, Photographs of Sov. Geodetic and Photogram.	Selected List of Ref. to Sov. Cartography Selected Bibliography of Sov. Geodesy (ER-14)	c Memorandum - G/I	Coverage of USSR by trips, etc. Recommended Ref. Points and Maps: USSR Cities	Geographic Memorandum - G/E	Accuracy of Target Positioning: USSR	Jobs - G/S	Survey of No. Arctic/Sub-Arctic Research City Plan: Gdusk, Poland City Plan: Bucharest, Rumania Military Geog. of Indonesia	Initial research started. Research 1/3 complete. Research 2/3 complete. Research in final stage. Preparation for reproduction in process. Roman
Project Control	Geographic 62.1607 63.1630 #63.1639	External 69.908	69°,908 69°,908	Geographic	64°.1540 64°.1633	Geographi	69°1577	Service	66.1186 63.1209 63.1316 #61.1641	1 H * * * * * * * * * * * * * * * * * *

(Project Control	Sanitized - Approved For Release: CIA-RDP61-00391R000100010063-0 NIS Chapter I, Section 19	Status of Coordination	Estimated Date to OBL
	60.1514 60.1515 60.1516 60.1616 60.1617 60.1618 60.1619 60.1620 60.1621 60.1622	NIS 18 Morocco NIS 29 Jordan 25X6A NIS 21, Greece NIS 11B, So. Korea NIS 11A, No. Korea NIS 2, Ireland NIS 20, Albania 25X6A	Scheduled	April 58 April 58 June 58 August 58 September 58 November 58 January 59 February 59 March 59 April 59 May 59
8-E-C-R-E-T	60.1482 60.1484 60.1564 60.1565 60.1566 60.1567 60.1563 60.1569 60.1570	NIS Chapter IX VIS 77, Panana NIS 34, Afghanistan NIS 25C, Cypris NIS 55, Ethionia, Eritrea, the Somalilands NIS 2, Ireland NIS 102, Southwest Pacific Islands 25X6A NIS 101, West Pacific Islands NIS 30M, Iraq	Scheduled Scheduled In process Scheduled Scheduled Scheduled Scheduled Scheduled Scheduled Scheduled Scheduled Scheduled	May 5% May 58 June 58 August 58 October 58 November 58 January 59 February 59 March 59 April 59 June 59

S-E-C-R-E-T

MONTHLY REPORT FOR THE MAP LIFEARY DIVISION

MARCH 1958

25X1C4a

<u>'5X1A9a</u>

with responsibility for map procurement in the Middle East, has brought to a very successful and impressive conclusion his prolonged and complicated negotiations with Iraqi officials with respect to procurement of official maps of Iraq. His constant effort, patient and careful discussions, and persistent follow-ups resulted in his obtaining all the maps produced by DG Surveys since 1946 that were requested on want lists or that seemed desirable. In addition to a half-dozen indexes, various numbers of copies of each of 1,502 map titles (totalling 6,315 sheets in all) were flown from Baghdad by the U.S. Naval Attaché for delivery to and are now being prepared for sea pouch shipmen's to the UoSa This significant and remarkable collection provides comprehensive coverage of Iraq and includes maps published by both Government and commercial concerns. The map scales range from 1:10,000, 1:20,000, and 1:50,000 from DG Surveys, 1:20,000 for Hunting, Fairey, and KLM maps, a British series at 1:126.720, and various other maps, both series and individual, at scales from 1:255, 1410 to 1:1,000,000. In addition, there were various city plane at scales from 1:4,000 to 1:25,000.

25X1A9a

25X1C4a

25X1A9a

25X1A9a

25X1A9a

25X1A9a 25X6A has returned to Buenos Aires after a procurement
mission in Bolivia. A brief trip to Uruguay is contemplated.

plans to conduct procurement in Aichi prefecture during
April.

April.

April.

April.

Is in Beirut and plans a brief trip to Jordan to
participate in negotiations dealing with aerial mapping for mid-April.

Is in Paris and plans to begin his mission to Italy in early
May.

1s conducting procurement in Yugoslavia and expects to
return to mid-April.

Begins an 8-week mission to 25X1A9a
Norway in early April.

- 3. See the next page for a summary of Statistics for Receipts, Processing and Disbursement of the Map Library Division, March 1958.
- the The Reference Branch serviced 1,386 requests for maps and 69 requests for publications. This required forwarding 27,229 map sheets and 235 volumes. Requests were predominantly "RUSH." Indonesia remained the area of greatest concentration. The USSR and Satellites were next with respect to number of requests. Among the requests for maps were those which were used for conferences with USSR delegates in the Conference room in the Department of State.

Sanitized - Approved For Release: CIA-RDP61-00391R000100010063-0 MAP LIBRARY DIVISION

SUMMARY OF STATISTICS - MARCH 1958

é		MARCHA CONT.	ele ada har em salte '	J. 2004.1	.011 027	<i></i>		
	Мара	S (For retention in Map Librar	ry)	Special Map She	ets	Serie Map S	s heets	Intell Man Sharts
	8.0	Made in CIA/D/GC		*23,2	25		Ų	gang Milang and Salar
	b.	On automatic receipt and		30.3	00	-00	061	en
		purchases for stock		10,1		28	,864	38,98
		From other domestic sources			73		O	v.a.
	d。	From foreign sources			'90		951	3,743
	60	From foreign sources for stoo	ck		50		27	277
		TOTA	NL	34,5	58	29	,842	Ölgili
•								
	Atlas	es and other reference materia	a ls					[otal/Volumes
	a,	On automatic receipt and pure	chase	s for st	o ck		•	2,821
	bo	From other domestic sources						4
	c.	From foreign sources						. 378
		TOTA	AL					3,2 08
•	PROCESS		_					3 3 40 4 0 5
•		ataloging		ጥ ተ	les		C)-	eets/Volumes
		Special maps made in CIA/D/O	~		40		riscou.	memorial of the contraction of the contraction
			,	1,0				AND TO SECRE
		Special maps - All others		∪ و⊾د				1,826
	Ce	Series indexed and cataloged		desid	26			1.822
į.		TOTA	A.L.	I,I	ر د			3,68
	Catal	oging, etc. of Reference mater	rials					
	a.	Atlases			11			26
	bo	Place-name volumes			8			15
. 4 .		Publisher's catalogs			i			¥
	d.	Other reference volumes						* 1 ·
		TOD	ΔT.		31			特別
			-		/-			, , ,
	DISBURS:	EMENTS	R	equests		Titles	Requ	ests/Volumes
	Maps	m :						
•	8 .	To domestic establishments						
•	_	To CIA		873		5,186		19,523
	2.			237		211 801		1,,665
		To Department of Defense		165	_	801		202 ويا
	a	Department of the Amy	8 8		374		1,732	
	b) Department of the Navy	22		50		142	
	c) Department of the Air Force	34		1.03		472	
) Other components of Defense		•	274		1,756	
		Other government agencies		94		390		1 ,, 705
	D o	To establishments overseas				•, •		,
				13		49		7 (4)
25X1X7				Ť		οś		123
		TOTA	AT.	1,383		7,065		77 3 77
	Atlas	es and other reference materia	ale	49 JUJ		1,000		* & Dadwins
	CONTRACTOR AND A		erentes	10		2		قىن يەرىخى قىن يەرىخى
	A o	To domestic establishments		69		171		235
	b o	To foreign establishments TOTA	AT.	70		100		400
		1012		ίΩ		~ (L		MI.
	*r # _ ··-							
	(C.17)	mation		210				
	a	Place-name questions		148				
	(C.17)	Place-name questions Other reference inquiries		316				
	a	Place-name questions	AL				⇔ 2 ∞	
.	a. b.	Place-name questions Other reference inquiries	AL	316		S.	= 2 + [~C=R=E~]	.

S-E-C-R-E-T

Requests for general Reference information not requiring the forwarding of materials to requesters appears to be steadily on the increase. 316 of these requests were answered, the highest number to date. This total was 71 more than in any month in 1957, and higher than in January or February of this year. The Place Name Desk conducted research on 118 requests for Place Name information.

154 CIA-published maps have been added to the Reference Branch sample file.

- 5. In addition to the requests that were serviced by the Reference Branch, the Air Targets Unit filled 233 requests and also sent 755 ness sheets to the Depository.
- 6. The Cataloging Section broke last month's record by cataloging 1,113 new titles, of which 1,087 were specialty maps, and 26, series. 3,688 new sheets were processed and added to the Collection.
- 7. Demands upon the Collection Section were heavy this month. In response to one request, the Distribution Unit pulled approximately 1,800 maps and charts covering the Indonesian area for a crash project in OCR/SR.
- 8. Among the significant items which were received by the Procurement Branch during the month were the following items: a) "National Atlas of India," 1957, in Hindi; (Table of contents and legend are in Hindi and English); b) Detailed gazetteer for the Soviet Zone, published in East Berlin, 1958; c) 1958 street guide to Berlin (East and West); d) 1957 city plan of Bucharest; c) Plans for 32 Swedish cities; and f) A copy of the map catalog of the Schweizerisches Landesbibliothek.

25X1A9a 25X1A6a

- week at the for purposes of exploiting Geographic Research Area information sources and to brief Contact Specialists on Map Library requirements. As a result of this visit, a greatly increased 25X1A6a amount of material was received from the
- 10. Printing of the administrative map of Jordan was completed and copies of both the English and Arabic editions were shipped to the Department of Lands and Surveys.
- 11. Outgoing communications for March totalled 207. 171 items related to foreign procurement, and 36 to domestic correspondence.

Sanitized - Approved For Release : CIA-RDP61-00391R000100010063-0 25X1A1a Sanitized - Approved For Release : CIA-RDP61-00391R000100010063-0

SECRET

Sanitized - Approved For Release : CIA-RDP61-00391R000100010063-0

MONTHLY REPORT FOR THE PHOTO INTELLIGENCE DIVISION MONTH OF MARCH 1958

A. SUMMARY OF ACCOMPLISHMENTS:

- 1. Activity in the Division was at a high level during the month with most of the effort spent on top priority projects for the DCI, DD/I, and DD/P. In addition to the effort of the Division summarized below much time was devoted to research and development, numerous technical and substantive consultations and to the training program.
- 2. Projects, Requirements and Reports:
 - a. Reports issued
 - (1) Written 18 (2) Verbal 10

Total reports 1ssued - 28

- b. Reports in edit 13
- c. Reports in reproduction 8
- d. Projects cancelled 5
- e. Requirements received 42

ORR		23
Self	Initiated	8
OSI		Ц.
DD/P		Į,
Army		1
nsa		1
orr		1
	Self OSI DD/P Army	Self Initiated OSI DD/P Army

Total 42

f. Projects in process

(1)	Geographic Branch	24
(2)	Industrial Branch	25
(3)	Special Proj. Branch	23
(4)	Tech. Intellig. Branch	16
(5)	Central Branch	16

Total 104

SECRET

B. ACCOMPLISHMENTS BY COMPONENTS:

- 1. Support Staff: Forty-two requirements were received during the month representing an increase of eight over the preceding month. Thirteen reports are in edit and eight are in reproduction. One hundred and four projects are assigned and undergoing analysis within the branches. The staff has devoted much time to the development of improved methods of project control and reporting procedures. Handling of documents, processing requests for reproduction, editing of reports, and other routine functions continued as major activities of the Support Staff. In addition, considerable time was devoted to numerous meetings and consultations in coordinating activities with Agency and non-Agency components.
- 2. Special Projects Branch: Most of the effort was spent in the production of miscellaneous working papers, special graphics and reports in support of requirements levied on the Division. Four reports (DP-SP-P79-57, P37-58, P40-58, and P92-58) were issued during the month. The branch is working on 23 projects.
- 3. Geographic Brench: Five written reports were completed during the month. In addition, seven requirements were satisfied by verbal reports to the requesters. Fifty-nine percent of the branch project time was devoted to the ORR, Geographic Area, with work spent on two Escape and Evasion and several urban area studies, and the WAC Intelligence Overlay program. The ORR, Economic Area accounted for 26% of the project time resulting in the completion of three reports and continuing work for I/WA, I/GM, I/SH, M/FM, M/CH, M/FP, and I/AR. Wine percent of the project time was devoted to DD/P and 6% to OSI. The branch is working on 24 projects.
- 4. Industrial Branch: Most of the effort of the Branch was spent in support of the JAEIC, GMIC, and Bacteriological Warfare working committees. Six written and eight verbal reports were produced during the month. Three of the published reports which are in a large format with correlated illustrative materials have been very well received. Three additional reports in a similar format are in the final stages of preparation. Materials are being prepared for use by the working JAEIC and GMIC committees which will probably result in additional reports of the same type. The Branch is now able to obtain and use in the working area certain materials which are essential in much of their analysis effort. Work continues on 25 projects.
- 5. Technical Intelligence Branch: Branch effort was devoted primarily to top priority items in support of the JAKIC and GMIC committees and problems pertaining to research and development. Time was spent on projects pertaining to camera calibration, electronic computer programming, metrical analysis and in the production of graphic materials.

Sanitized - Approved For Release: CIA-RDP61-00391R000100010063-0

SECRET

A report was completed for a DD/P requester. A recording and reporting system for the recently consolidated Special Projects and Technical Intelligence Branches was developed and implemented. Plans have been submitted for the more efficient relocation of personnel and equipment in the Branch spaces. The Branch is working on 16 projects.

Three memoranda were issued during the month, 6. Central Branch: five are in edit and one is in reproduction. A report on the "Breil to Vidola RR, France" was issued as PIM (L)-32 and "An Unidentified" Installation Near Tsing-Tao, China" which is a probable meteorological station was reported in PIM(L)-33. PIM(L)-34, m', reports 25X1A2g railroad traffic on a Soviet rail line. Work continues on studies concerned with railroad facilities and traffic and on electronic installations, military storage areas, industrial complexes, and military defense installations. The fourth presentation of the Photographic Interpretation Course ended 18 March. The response to the course has been very good, and, according to St/A, it would take two years to satisfy current demand for the course. Lectures were also presented to the DD/P Fhoto Course, Intelligence Orientation Course, and the Clandestine Services Review Course. A meeting of the JCS Working Group on Ground Photography held in Central Building was chaired by 25X1A9a


B. ADMINISTRATIVE AND PLANNING:

25X1A5a1

442 12	(中国) は、日本の日本には、日本の日本の日本には、日本の日本には、日本の日本には、日本の日本には、日本の日本には、日本の日本には、日本の日本には、日本の日本の日本の日本の日本の日本の日本の日本の日本の日本の日本の日本の日本の日	
25X1A9a	regarding the assignment of projects, areas of responsibilities and modified reporting procedures.	
25X1A9a	conferred with , OSI, 25X1A9a regarding publication and distribution of supplements to the Scientific Intelligence Digest and Scientific Intelligence Memoranda.	
25X1A9a	Captains Stevens and Taylor, U.S. Army, concerning projects of joint interest and methods of best utilizing the information developed up to this point.	Эа
25X1A9a	attended an Office of Naval Research briefing on high altitude photography. Apparently the Navy is devoting much more effort to the program.	
25X1A9a	5. Concerning research and development problems.	5a1
25X1A9a	6. visited the visited the to inspect measuring equipment produced by these firms.	

3

SECRET



Sanitized - Approved For Release : CIA-RDP61-00391R000100010063-0

PHOTOGRAPHIC INTEXLIGENCE DIVISION STATUS OF PROJECTS 1 APRIL 1958

I. REPORTS COMPLETED DURING MARCH 1958

Report No.	Subject.	Requester	Classification
PIM(L)_32	Breil to Vidola, France AR	ORR	Secret Moforn 25X1X7
PIM(L)-33	Unidentified Installation Near Tring-Tao, China	OCI	20/(1//
PIM(L)~34	Plethora VIII	೨೦ /₽	Secret Noforn Contd. Control
25 Reports, N	kemoranda, and Working Papers		Top Secret

II. PROJECTS IN PROCESS

Project No.	TI the	Requester	Die Date
70.159	25X1A2g	DCI	Open
70.221	ZSATAZY	DD/P	Chan
70.225	25X1X3	DD/P	Open
70.247	Southeast China Situation	oci	0pen
70.267	Electronic Communication Facilities	e cer	Open
70.276	Canton Fort Study 25X1D3a	DD/P	30 Apr
70.281.		OXR	28 Apr
70.282		ORR	28 Apr
70.284	Railroads of Soviet Union	ORR	30 Apr
70.285	Langley Building Site No. II	ol/bps	30 Apr
70.287	25X1A2g Se	lf Initiated	15 Apr
70.288		ORH	15 Apr
	05)/400		

25X1D3a

Project No.	Title .		Requester	Due Date
70.289			osi	30 Apr
70.291		25X1A2g	CSI	30 Apr
70.293			ORR	31. May
70.294		· ·	CRR	30 Apr
70.295			ORR	28 Feb
70.2 96		25X1X1	ORR	30 Apr
70.298			ORR	31. May